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Item 182
Portland Cement Conc. Compliance Adjustment

After negotiating the acceptance criteria of the PCCP, we will be taking a credit to adjust 
the final compliance adjustment.  Per an agreement with Atkinson and Jerry Wood, PE, 
we will be assessing a preliminary credit in this estimate to offset the final credit to 
be assessed at the end of the project.

A $100,000.00 credit will be taken this estimate, and the remainder of the balance will be 
assessed once the final CPF is calculated on a future estimate.

See attached backup for previous estimate payments
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